
Site 12 summary – radiation 
 
The original work plan for the Site 12 SWDA removals addressed non-rad contaminants 
at Site 12 in three solid waste disposal areas (SWDA):  SWDA A and B, SWDA 
1207/1209, and SWDA 1231/33.  The Navy intended to address residential risk 
associated with dioxin, lead, polychlorinated biphenyls (PCBs), polycyclic aromatic 
hydrocarbons (PAHs), and methane (within SWDA A&B only) by removing soil in the 
areas up to 4 feet below ground surface.  The excavation areas include residential housing 
common areas, back yards, and roadways.  Soil beneath “hardscape” was not excavated.  
Sidewall and final excavation bottom samples would be collected and analyzed for the 
COCs. 
 
The work plan required monitoring the excavations for radiological contamination 
through soil screening and sampling.  Ra-226 was not a site COC; however, the 
Historical Radiological Assessment Report for NAVSTA TI (2006) identified Ra-226 as 
a radionuclide of concern and recommended site screening.  Because of this, the work 
plan required scanning 50% of the soil during excavation. During scanning, anomalous 
readings were found and the decision was made to scan 100% of the soil per Class I 
MARSSIM.  The work plan was revised to remove 1 foot of soil at a time, scan all soil 
(DART plus 32 soil samples/foot), and remove hot spots (DART survey  biased soil 
sample  elevated reading = “hot spot”).   
 
Work Plan Changes after RAD: 
- 100% DART screening 
- 32 soil samples/1 foot lift in SWDA 1207/1209 and SWDA 1231/1233 
- 64 soil samples taken per 1-foot lift in SWDA A&B 
- surgical excavation for “hot spot” soil removals 
- hand screening each excavated bucket of soil prior to loading for removal 
- hand screen all concrete and asphalt prior to removal 
- excavation of one area at a time (rather than three at once) 
 
Started December 2007 
SWDA 1207/1209 (“Bayside Drive”) – excavation and backfill complete – radiological 
walkover in areas adjacent to the SWDAs is complete – now surveying selected back 
yards 
 
SWDA 1231/1233 (“Northpoint Drive”) – radiological walkover in areas adjacent to the 
SWDAs is complete (one anomaly) – now surveying selected back yards 
 
SWDA A & B (“Westside Drive”) – work started September 25, 2007 – should finish end 
of 2009 – will do radiological walkover of adjacent areas 
 
Next steps – confirmation sampling @ SWDA A&B, Final Status Survey 
 
 
 


